

Department of Finance

Procurement Monitoring Report as January to June 30,2021

Total Amount of APP(as updated)Pho 247,323,156.40

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Variance	List of Invited Observers	Date of Receipt of Invitation						Status	If failed, which specific stage?	Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion / Acceptance (if applicable)								
COMPLETED PROCUREMENT ACTIVITIES																																								
1	One (1) Financial Consultant - Mr. Raquel Teofila J. Hernandez	RPS	No	NP-53.7 Highly Technical Consultants						16-Dec-2020		16-Dec-2020	7-Jan-2021	11-Jan-2021	11-Jan-2021	30-Jun-2021	30-Jun-2021	GOP	300,000.00	300,000.00	0.00	300,000.00	300,000.00	0.00	0.00%											Aw arded		Charged to 2021 Budget		
2	One (1) Technical Consultant- Mr. Rainer Jeffrey Abdon	IFG	No	NP-53.7 Highly Technical Consultants						7-Dec-2020		7-Dec-2020	4-Jan-2021	6-Jan-2021	6-Jan-2021	30-Jun-2021	30-Jun-2021	GOP	401,202.00	401,202.00	0.00	401,202.00	401,202.00	0.00	0.00%											Aw arded		Charged to 2021 Budget		
3	One (1) Technical Consultant - Mr. Edwin Salvador D. Ploquinto	IFG	No	NP-53.7 Highly Technical Consultants						7-Dec-2020		7-Dec-2020	4-Jan-2021	6-Jan-2021	6-Jan-2021	30-Jun-2021	30-Jun-2021	GOP	401,202.00	401,202.00	0.00	401,202.00	401,202.00	0.00	0.00%											Aw arded		Charged to 2021 Budget		
4	One (1) Technical Consultant - Ms. Jenaira Mae A. Jalasco	IFG	No	NP-53.7 Highly Technical Consultants						2-Dec-2020		2-Dec-2020	4-Jan-2021	6-Jan-2021	6-Jan-2021	30-Jun-2021	30-Jun-2021	GOP	570,498.00	570,498.00	0.00	570,498.00	570,498.00	0.00	0.00%											Aw arded		Charged to 2021 Budget		
5	One (1) Technical Consultant for Speech & Research - Mr. Alexander R. Magno	OSEC	No	NP-53.7 Highly Technical Consultants						2-Dec-2020		2-Dec-2020	4-Jan-2021	25-Jan-2021	6-Jan-2021	30-Jun-2021	30-Jun-2021	GOP	620,689.62	620,689.62	0.00	620,689.62	620,689.62	0.00	0.00%											Aw arded		Charged to 2021 Budget		
6	One (1) Senior Technical Consultant for Media & Public - Mr. Ruben Esguerra C. Cuervo II	OSEC	No	NP-53.7 Highly Technical Consultants						2-Dec-2020		2-Dec-2020	4-Jan-2021	25-Jan-2021	6-Jan-2021	30-Jun-2021	30-Jun-2021	GOP	620,689.62	620,689.62	0.00	620,689.62	620,689.62	0.00	0.00%											Aw arded		Charged to 2021 Budget		
7	One (1) Senior Technical Consultant for Media & Public Relations- Mr. Rowan F. Paglalawan	OSEC	No	NP-53.7 Highly Technical Consultants						2-Dec-2020		2-Dec-2020	4-Jan-2021	25-Jan-2021	6-Jan-2021	30-Jun-2021	30-Jun-2021	GOP	620,689.62	620,689.62	0.00	620,689.62	620,689.62	0.00	0.00%											Aw arded		Charged to 2021 Budget		
8	One (1) Senior Technical Consultant for Media & Public Relations- Ms. Ramonchita G. Laraño	OSEC	No	NP-53.7 Highly Technical Consultants						2-Dec-2020		2-Dec-2020	4-Jan-2021	25-Jan-2021	6-Jan-2021	30-Jun-2021	30-Jun-2021	GOP	413,793.06	413,793.06	0.00	413,793.06	413,793.06	0.00	0.00%											Aw arded		Charged to 2021 Budget		
9	One (1) Senior Technical Consultant for Media & Public Relations- Ms. Merinda M. Montevirgen	OSEC	No	NP-53.7 Highly Technical Consultants						2-Dec-2020		2-Dec-2020	4-Jan-2021	25-Jan-2021	6-Jan-2021	30-Jun-2021	30-Jun-2021	GOP	413,793.06	413,793.06	0.00	413,793.06	413,793.06	0.00	0.00%											Aw arded		Charged to 2021 Budget		
10	One (1) Medical Officer- Ms. Vera Liza F. Acot	HRMDD	No	NP-53.7 Highly Technical Consultants						15-Dec-2020		15-Dec-2020	4-Jan-2021	21-Jan-2021	6-Jan-2021	30-Jun-2021	30-Jun-2021	GOP	452,154.00	452,154.00	0.00	452,154.00	452,154.00	0.00	0.00%											Aw arded		Charged to 2021 Budget		
11	One (1) Technical Consultant- Ms. Jewelita D. Solaren	R.O	No	NP-53.7 Highly Technical Consultants						10-Dec-2020		10-Dec-2020	4-Jan-2021	21-Jan-2021	6-Jan-2021	30-Jun-2021	30-Jun-2021	GOP	742,464.00	742,464.00	0.00	742,464.00	742,464.00	0.00	0.00%											Aw arded		Charged to 2021 Budget		
12	One (1) Technical Consultant- Ms. Desiree M. Ico	OSS Center	No	NP-53.7 Highly Technical Consultants						9-Dec-2020		9-Dec-2020	4-Jan-2021	6-Jan-2021	6-Jan-2021	30-Jun-2021	30-Jun-2021	GOP	66,687.00	66,687.00	0.00	66,687.00	66,687.00	0.00	0.00%											Aw arded		Charged to 2021 Budget		
13	One (1) Technical Consultant- Ms. Ma Cecilia A. Gronela	Privatization	No	NP-53.7 Highly Technical Consultants						7-Jan-2021		7-Jan-2021	14-Jan-2021	5-Feb-2021	21-Jan-2021	30-Jun-2021	30-Jun-2021	GOP	474,000.00	474,000.00	0.00	474,000.00	474,000.00	0.00	0.00%											Aw arded		Charged to 2021 Budget		
14	One (1) Technical Consultant- Mr. Byron Cesar R. Vasig	Privatization	No	NP-53.7 Highly Technical Consultants						7-Jan-2021		7-Jan-2021	14-Jan-2021	5-Feb-2021	21-Jan-2021	30-Jun-2021	30-Jun-2021	GOP	450,000.00	450,000.00	0.00	450,000.00	450,000.00	0.00	0.00%											Aw arded		Charged to 2021 Budget		
15	One (1) Technical Consultant- Ms. Stephanie B. Guerrero	Privatization	No	NP-53.7 Highly Technical Consultants						7-Jan-2021		7-Jan-2021	14-Jan-2021	4-Feb-2021	21-Jan-2021	30-Jun-2021	30-Jun-2021	GOP	510,000.00	510,000.00	0.00	510,000.00	510,000.00	0.00	0.00%											Aw arded		Charged to 2021 Budget		
16	Purchase of the Digital Safety for Revenue Office	RO	No	NP-53.9 - Small Value Procurement						23-Nov-2020		18-Dec-2020	18-Dec-2020	19-Jan-2021		19-Jan-2021	21-Jan-2021	GOP	12,000.00	12,000.00	0.00	10,480.00	10,480.00	0.00	12.67%											Aw arded		Charged to 2021 Budget		
17	Purchase of Breastmilk Storage cups/bags	HRMDD/Clinic	No	NP-53.9 - Small Value Procurement						23-Nov-2020		23-Nov-2020	7-Dec-2020	8-Jan-2021		13-Jan-2021	13-Jan-2021	GOP	36,000.00	36,000.00	0.00	11,200.00	11,200.00	0.00	68.89%											Aw arded		Charged to 2021 Budget		
18	Purchase of 1 Unit Small Breastmilk Storage Refrigerator	HRMDD/Clinic	No	NP-53.9 - Small Value Procurement						23-Nov-2020		23-Nov-2020	7-Dec-2020	8-Jan-2021		13-Jan-2021	13-Jan-2021	GOP	16,000.00	16,000.00	0.00	7,500.00	7,500.00	0.00	53.13%											Aw arded		Charged to 2021 Budget		
19	1 Unit Rack Mount Network attached Storage for CMO-MTH	CMO/MTH	No	NP-53.9 - Small Value Procurement						19-Oct-2020		19-Oct-2020	27-Nov-2020	1-Dec-2020	7-Jan-2021		23-Feb-2021	23-Feb-2021	GOP	936,000.00	936,000.00	0.00	592,561.00	592,561.00	0.00	36.69%											Aw arded		Charged to 2021 Budget	
20	Purchase of Various Tires for Shuttle Services for DOF Employees	GSD	No	NP-53.9 - Small Value Procurement						25-Aug-2020		1-Sep-2020	6-Sep-2020	27-Oct-2020	30-Oct-2020		23-Nov-2020	11-Dec-2020	GOP	210,184.40	210,184.40	0.00	142,600.00	142,600.00	0.00	32.15%											Aw arded		Charged to 2021 Budget	
21	Purchase of Various Common Use Office Supplies for DOF Stock	GSD	No	Shopping 52.1(b) Regular Office Supplies and Equipment not available in PS.						20-Jan-2021		25-Jan-2021	26-Jan-2021	26-Jan-2021	22-Feb-2021	12-Mar-2021		23-Mar-2021	23-Mar-2021	GOP	945,750.00	945,750.00	0.00	138,400.00	138,400.00	0.00	85.37%											Aw arded		Charged to 2021 Budget
22	Purchase of Paper Shredder	FMD	No	Shopping 52.1(b) Regular Office Supplies and Equipment not available in PS.						20-Nov-2020		20-Nov-2020	11-Dec-2020	16-Dec-2020		28-Dec-2020	4-Jan-2021	GOP	17,800.00	17,800.00	0.00	9,250.00	9,250.00	0.00	48.03%											Aw arded		Charged to 2021 Budget		
23	Purchase of One (1) Unit Vulnerability Assessment & Penetration testing solutions for CMO-IT	CMO/MTH	No	NP-53.9 - Small Value Procurement						7-Jan-2021		14-Jan-2021	14-Jan-2021	28-Jan-2021	22-Feb-2021	8-Mar-2021		19-Apr-2021	19-Apr-2021	GOP	1,000,000.00	0.00	1,000,000.00	998,600.00	0.00	998,600.00	0.14%											Aw arded		Charged to 2021 Budget
24	End-point Security Desktop/Laptop/Server/BYODs service	CMO- MTH	No	NP-53.9 - Small Value Procurement						7-Jan-2021		13-Jan-2021	13-Jan-2021	26-Jan-2021	22-Feb-2021	13-Mar-2021		17-Mar-2021	17-Mar-2021	GOP	1,000,000.00	0.00	1,000,000.00	970,000.00	0.00	970,000.00	3.00%											Aw arded		Charged to 2021 Budget
25	Production of 2019 Department of Finance Annual Report (Electronic Copy)	FFPO	No	NP-53.9 - Small Value Procurement						4-Feb-2020		7-Feb-2020	21-Feb-2020	6-Jun-2020	6-Jun-2020	21-Jul-2020		3-Feb-2021	3-Feb-2021	GOP	400,000.00	400,000.00	0.00	392,000.00	392,000.00	0.00	2.00%											Aw arded		Charged to 2020 Budget
26	Apco Brand New Tires for Isuzu Crosswind w/ Rate No. SJX-617	FUJ-ODR	No	Shopping 52.1(b) Regular Office Supplies and Equipment not available in PS.						24-Feb-2020		24-Feb-2020	3-Mar-2020	3-Mar-2021		1-Jul-2020	6-Jul-2020	GOP	15,000.00	15,000.00	0.00	15,000.00	15,000.00	0.00	0.00%											Aw arded		Charged to 2021 Budget		
27	Shredder Machine and Fax Machine	OSEC	No	Shopping 52.1(b) Regular Office Supplies and Equipment not available in PS.						22-Feb-21		26-Feb-21	12-Mar-21	18-Mar-21	03-May-21		14-May-21	20-May-21	GOP	18,100.00	18,100.00	0.00	9,250.00	9,250.00	0.00	48.90%											Aw arded		Chargeable to 2021 Budget	
28	Purchase of 600pcs. Data Folder w/ DOF Logo 14.8" x 10"	LAO	No	NP-53.9 - Small Value Procurement						12-Jan-2021		15-Jan-2021	15-Jan-2021	18-Jan-2021	2-Feb-2021	23-Mar-2021		12-Apr-2021	13-Apr-2021	GOP	91,500.00	91,500.00	0.00	82,500.00	82,500.00	0.00	9.84%											Aw arded		Charged to 2021 Budget
29	Purchase of 2000 reams of Paper Multicopy, A4, 80gsm for DOF Stockroom	GSD-DOF	No	Shopping 52.1(b) Regular Office Supplies and Equipment not available in PS.						2-Jan-2021		7-Jan-2021	7-Jan-2021	11-Jan-2021	27-Jan-2021	10-Feb-2021		11-Feb-2021	11-Feb-2021	GOP	916,000.00	916,000.00	0.00	284,000.00	284,000.00	0.00	69.00%											Aw arded		Charged to 2021 Budget
30	Laminating Machine, Heavy Duty	GSD	No	Shopping 52.1(b) Regular Office Supplies and Equipment not available in PS.						22-Feb-21		22-Feb-21	18-Mar-21					08-Apr-21	12-Apr-21	GOP	5,000.00	5,000.00	0.00	4,800.00	4,800.00	0.00	4.00%											Aw arded		Charged to 2021 Budget
31	Paper Shredder, Heavy Duty	GSD	No	Shopping 52.1(b) Regular Office Supplies and Equipment not available in PS.						9-Mar-2021		12-Mar-21	18-Mar-21	22-Mar-21	14-May-21		17-May-21	19-May-21	GOP	11,398.40	11,398.40	0.00	9,250.00	9,250.00	0.00	18.85%											Aw arded		Chargeable to 2021 Budget	
32	Paper, A4, F4 and Letter size, 80gsm	GSD	No	Shopping 52.1(b) Regular Office Supplies and Equipment not available in PS.						25-Feb-21		03-Mar-21	03-Mar-21	03-Mar-21	14-May-21	18-May-21		18-May-21	18-May-21	GOP	907,900.00	907,900.00	0.00	569,270.00	569,270.00	0.00	37.30%											Aw arded		Chargeable to 2021 Budget
33	Supply and delivery of Purified Drinking Water for DOF Officials and Employees Use	GSD-DOF	No	NP-53.9 - Small Value Procurement						23-Dec-2020		29-Dec-2020	4-Jan-2021	4-Jan-2021	27-Jan-2021	27-Jan-2021		31-Dec-2021	31-Dec-2021	GOP	320,000.00	320,000.00	0.00	286,000.00	286,000.00	0.00	10.63%											Aw arded		Charged to 2021 Budget
34	Purchase of Anti-Pneumonia Vaccine	HRMDD/Clinic	No	NP-53.9 - Small Value Procurement						2-Jan-2021		6-Jan-2021	6-Jan-2021	7-Jan-2021	22-Jan-2021	2-Feb-2021		9-Feb-2021																						

